

SCC Meeting Minutes March 14, 2018

Attending:

Joanne Griggs, Tim Miller, John Fowler, Heather McEntee, Pam Pescoe, Harry Davis, Jennifer Vaughan, Richard Harris, Mark Miller and Terry Jenkins

Following the welcome and opening prayer, Terry introduced Pam Pescoe who is the new VBUMC child care coordinator and representing Crystal Colohan at the meeting. She also introduced Mariusz Mijal, architect with HBA, who is working with Mike Molzahn on our project.

Upon a motion offered by Heather which was seconded by John, the February 14, 2018 minutes were approved.

Terry stated that Mike and Mariusz had presented an updated floor plan and elevations to the staff on March 8. Staff were pleased with the plans including storage capacity, multipurpose room and elevations. This same presentation represents our SCC agenda this evening.

Mariusz described the updated floor plan and elevations. Overall the reactions from committee members was very positive. Items discussed included:

- Terry stated that Brenda is rechecking size of classrooms needed on second floor for adults
- Terry is bringing the kitchen design staff to the church for a tour tomorrow and to meet with Chuck who will serve as kitchen design point person while Terry is out of town until the end of April

- Terry is meeting with Crystal on Tuesday to identify best option for her relocated office which is currently in the “pit”. With the removal of the old elevator, her current location is problematic when moving carts of materials given the steps.
- Barn doors may be a good choice for youth space
- Harry does not feel that organ will need to be dismantled and stored during construction. Harry and Steve are meeting with Ken Morris, our Gresham general contractor, on March 22. Ken has received plans from HBA and can start refining cost estimates.
- Richard raised potential concerns regarding building and fire code requirements. Mariusz will review.
- Terry discussed the playground requirements for Seaside School. The committee decided to expand the space to 1200 sq ft to include a lawn area between the south playground fence and the gathering area. This will add about 200 additional sq ft to the playground.
- Harry commented that he wished we had the ability to add the third floor above the multipurpose room. This would add an additional 9,500 sq ft. but unfortunately we don’t have the financial ability to add the third floor. He also said that he and Steve have met with Brad Hobbs who is working with us regarding HVAC and will coordinate with Pace Electrical.
- Mariusz asked that the committee carefully consider the plans since changes in the future will be costly. Concerns and suggestions should be forwarded to Steve who will be the SCC contact person while Terry is out of town.

- It was agreed that the elevations will be shown to the congregation on Easter Sunday as part of our Easter celebration. Mariusz will make the modification to reflect the increased playground area and then forward elevation video so that it can be projected on the sanctuary screens.

As there was no further business, Mark dismissed us with a closing prayer.